
PROJECT OVERVIEW
DOT&PF is developing two projects to reconstruct 
Knik-Goose Bay (KGB) Road between Centaur 
Avenue and Settlers Bay Drive. KGB Road has 
congestion, poor performance, and high collision 
rates. This effort will expand the corridor to a four-
lane, divided roadway with a separated multi-use 
pathway on the north side that will allow KGB 
Road to function more efficiently with fewer delays, 
more capacity, fewer crashes, and increased 
safety. Right-of-way will be cleared within the 
project limits for improvements.

DESIGN UPDATE
This is a high priority project for DOT&PF. 
Construction of Phase 1 (Centaur Avenue to 
Fairview Loop) started in Fall 2022. Design 
for Phase 2 (Fairview Loop to Settlers Bay 
Drive) is anticipated to be complete in 2026. 
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POINT OF CONTACT:

Figure 1: Typical Section - Looking South

Aaron Hunting, P.E.
DOT&PF Project Manager
(907) 269-0546
aaron.hunting@alaska.gov

Jovie Garcia
DOWL Public Involvement
(907) 562-2000
jgarcia@dowl.com
knikgoosebayroad@alaska.gov

Additional information and   
updates can be found on the 
project website:  

www.knikgoosebay.com

RIGHT-OF-WAY
DOT&PF Right-of-Way staff have worked closely with 
property owners on acquisitions in the four-mile segment 
between Centaur Avenue and Fairview Loop. All the 
property acquisitions for Phase 1 are complete, and 
acquisitions for Phase 2 are anticipated to be complete in 
2026. Staff will be contacting impacted property owners 
starting in Spring 2024. 

UTILITY COORDINATION
Due to the significant amount of utility relocation 
required in the corridor, DOT&PF has worked closely 
with representatives from GCI, MTA, MEA, ENSTAR, and 
the City of Wasilla on utility designs. Utility relocations 
for Phase 1 are nearly complete. Utility designs for 
Phase 2 are underway.

http://www.knikgoosebay.com


CONSTRUCTION PHASING                     
& PROJECT TIMELINE
To expedite delivery and minimize inconvenience 
to the traveling public, businesses, and residents, 
construction of the two projects will be phased 
over several seasons, as shown in Figures 2 and 3. 
Phase 1, from Centaur Avenue to Fairview Loop, 
is now under construction. Phase 2, from Fairview 
Loop to Settlers Bay Drive, is anticipated to start 
construction in 2026.
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Phase 2
Fairview Loop to Settlers Bay Drive
• In design
• Anticipated construction start – 2026 

Phase 1
Fairview Loop to Centaur Avenue
• Under Construction 

BENEFITS

Figure 2: Construction Phasing Plan

Figure 3: Project Timelines

 PHASE 1 
 CONSTRUCTION

Construction updates on Phase 1 - Fairview 
Loop to Centaur Avenue can be found at 
www.511.alaska.gov or the  
Alaska Project Exchange Mapper (APEX) 
www.dot.alaska.gov/construction


